AGREEMENT FOR PROFESSIONAL SERVICES
CONTRACT NO. SC-DTS-1100013
AMENDMENT NO. 1

THIS AMENDMENT NO. 1 dated FEP 12 7 (this “Amendment No. 17), is
made and entered into by and between the CITY AND COUNTY OF HONOLULU, a municipal
corporation of the State of Hawaii, whose principal place of business and mailing address is
Honolulu Hale, 530 South King Street, Honolulu, Hawaii 96813, hereinafter referred to as the
“CITY”, and HDR ENGINEERING, INC., a Nebraska corporation, whose principal place of
business and mailing address is 1132 Bishop Street, Suite 1003, Honolulu, Hawaii 96813, hereinafter
referred to as the “CONSULTANT”. The CITY and the CONSULTANT, are hereinafter
collectively referred to as the “parties”.

WITNESSETH THAT:

WHEREAS, the parties entered into an Agreement for Professional Services identified as
Contract No. SC-DTS-1100013, dated January 12, 2011 (the “Agreement”), for the services of the
CONSULTANT to provide architectural and engineering services for the design of three (3) transit
stations of the Honolulu High-Capacity Transit Corridor Project (“HHCTCP”’) comprising the
Farrington Highway Station Group;

WHEREAS, the CITY now desires to amend the Agreement to utilize ONE HUNDRED
FOURTEEN THOUSAND SEVEN HUNDRED NINETY FOUR and 00/100 DOLLARS
($114,794.00) of the SIX HUNDRED SEVENTY-TWO THOUSAND SIX HUNDRED NINETY-
TWO AND 00/100 DOLLARS ($672,692.00) Allowance for Extra Work for the CONSULTANT to
conduct a Design Workshop and related activities;

WHEREAS, Section 5 of the General Terms and Conditions for Contracts for Professional
Services for the City and County of Honolulu (8/2000) (“General Terms and Conditions™),
incorporated by reference into the Agreement, authorizes the CITY at any time to make
modifications to the Agreement;

WHEREAS, the parties desire to amend the Agreement as specified under Section 5.1,
Modifications of Contracts, of the General Terms and Conditions, to provide for appropriate
compensation for changes to the scope of work;

WHEREAS, the CONSULTANT is willing to provide the technical and professional services
required if additional compensation is provided for;

NOW, THEREFORE, the CITY and the CONSULTANT, in consideration of the foregoing
and of the mutual promises hereinafter set forth, the sufficiency and adequacy of which are hereby
acknowledged, and intending to be legally bound, hereby mutually agree to amend the Agreement as
follows:
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1. AGREEMENT FOR PROFESSIONAL SERVICES, Paragraph 4. Delete this item in
its entirety and replace with the following:

“4, This is a firm-fixed price contract and subject to the provisions of this
paragraph and in accordance with Section VI, Compensation and Invoicing, of the
Special Provisions and Section 8 of the General Terms and Conditions, the CITY
agrees to pay the CONSULTANT, for the satisfactory performance and completion of
the Work, the payments in accordance with the Approved Schedule of Milestones,
First Amended Exhibit 2B-1, all as set forth in the Special Provisions. The aggregate
amount of these lump sum payments shall not exceed FOUR MILLION NINE
HUNDRED FORTY TWO THOUSAND SEVEN HUNDRED NINETY-EIGHT
AND 00/100 DOLLARS ($4,942,798.00) (the “Total Contract Amount”). The lump
sum payments for services and the Work performed under this Agreement are all
inclusive of direct labor, overhead, general and administrative expenses, other direct
costs, subcontractor costs, fixed fees, and all applicable taxes, including State general
excise and use tax.

The allowance for extra work of FIVE HUNDRED FIFTY SEVEN
THOUSAND EIGHT HUNDRED NINETY-EIGHT AND 00/100 DOLLARS
($557,898.00) is not to be exceeded without a contract amendment. Payment for
extra work will be negotiated on a fixed-price basis and a contract amendment will be
processed to reflect the change. Extra work requested by the CITY shall be
authorized as set forth in Section S of the General Terms and Conditions. Any funds
remaining at the end of the Agreement will revert back to the CITY.

In accordance with the paragraphs above, the total aggregate amount of FIVE
MILLION FIVE HUNDRED THOUSAND SIX HUNDRED NINETY-SIX AND
00/100 DOLLARS ($5,500,696.00) (the “Total Aggregate Amount”) is established as
the maximum payable under this Agreement and is subject to the Special Provisions
and the General Terms and Conditions, including the provisions thereof related to
reducing or increasing the compensation of the CONSULTANT.”

2. SPECIAL PROVISIONS TO THE AGREEMENT FOR PROFESSIONAL
SERVICES, EXHIBIT 1 — SCOPE OF WORK, PROJECT PURPOSE AND DESCRIPTION. This
section is amended by adding the following item after NTP #1a:

“NTP #1a-1 [EXPECTED DURATION THREE (3) WORKING DAYS] DESIGN
WORKSHOP

° The CONSULTANT shall conduct a Design Workshop to commence
CONSULTANT’S design effort.

. The Design Workshop is intended to explain design philosophies, site
limitations, community input and other considerations utilizing originally
developed CITY drawings, dated September 18, 2009, to convey the present
schematic design.
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o Participants will include PROJECT designers, the WOFH Guideway Design-
Build Contractor and design staff, CITY architectural, engineering staff,
CONSULTANT staff and others.”

3. SPECIAL PROVISIONS TO THE AGREEMENT FOR PROFESSIONAL
SERVICES, EXHIBIT 2A — CONTRACT COST ESTIMATE. Delete this exhibit in its entirety and
replace with the FIRST AMENDED EXHIBIT 2A — CONTRACT COST ESTIMATE, attached
hereto.

4, SPECIAL PROVISIONS TO THE AGREEMENT FOR PROFESSIONAL
SERVICES, EXHIBIT 2B — COMPENSATION AND INVOICING. Delete this exhibit in its
entirety and replace with the FIRST AMENDED EXHIBIT 2B — COMPENSATION AND
INVOICING, attached hereto.

5. SPECIAL PROVISIONS TO THE AGREEMENT FOR PROFESSIONAL
SERVICES, EXHIBIT 2B-1 — PROJECT PAYMENT SCHEDULE. Delete this exhibit in its
entirety and replace with the FIRST AMENDED EXHIBIT 2B-1 — PROJECT PAYMENT
SCHEDULE, attached hereto.

6. The CONSULTANT shall complete the Work required for the Design Workshop and
related activities upon receipt of NTP #1a-1.

7. By signing below, the CONSULTANT hereby represents that, to the best of its
knowledge and belief, cost or pricing data, as defined in HAR § 3-122-122 and submitted pursuant to
HAR § 3-122-125, either actually or by specific identification in writing to the Officer-in-Charge in
support of Amendment No. 1, is accurate, complete, and current as of the date of this Amendment.
This certification includes the cost or pricing data supporting any advance agreement(s) between the
CONSULTANT and the CITY which are part of the CONSULTANT’s proposal.

8. In the event of any conflict or inconsistency between the provisions of this
Amendment No. 1 and any provisions of the Agreement, the provisions of this Amendment No. 1
shall govern in all aspects.

9. All terms and conditions of the Agreement, not inconsistent with the terms and
conditions of this Amendment No. 1, shall remain in full force and effect.
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IN WITNESS WHEREOF, the CITY and the CONSULTANT have executed this Amendment No. 1

to the Agreement, by their duly authorized officers or agents, effective on the day and year first

written above.

CITY AND COUNTY OF HONOLULU

Mok Voo

By: Michael R. Hansen, Acting Director
Department of Budget and Fiscal Services

TER 1@ 30

APPROVED AS TO CONTENT:

Yoy & BAD

By: Wa%e Y. %oshibka, Acting Director
Department of Transportation Services

APPROVED AS TO FORM AND
LEGALITY:

GARY Y. TAKEUCHI

Deputy Corporation Counsel
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HDR ENGINEERING, INC.

By:
Its: Vice - B=s ;deat

Address:
/{32 st,hafb S’/??e/f: Sife /003
Honoluhy 783
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STATE OF HAWAII )
) Ss.
CITY AND COUNTY OF HONOLULU )

On this 31st day of _ January , 2011, personally before me appeared

Lester H. Fukuda , to me personally known, who, being by me duly sworn or affirmed,

did say that he/she is the _Vice President of _HDR Engineering, Inc. __, and known to me to

be the person who executed the within instrument on behalf of the corporation therein named and

acknowledged to me that the corporation executed it.

Wi, At . LT
S\ R CAs 4,
S *\\\: -------------- /((’//,/ Kim R. Castillo
5 "'@OTAQ’} Zz Notary Public, First Judicial Circuit
S % 04.484 1 4 E State of Hawaii
20 %upne i §
’/,/// Y \»\v- \\\\\ My Commission Expires: 9/5/2012
%y, OF U (W
TN

NOTARY CERTIFICATE (Hawaii Administrative Rules §5-11-8)
Document Identification or Description: Agreement for
Professional Services, Contract No. SC-DTS-1100013
Amendment No. 1 S
. N o CAS 7,
S 0%
Undated at time =, Y‘&Tm*i xZ
Doc. Date: _of notarization No. of Pages: 4 = Vg e i E
W TUBLY S S S
isdiction: First Circuit Z A NS
Jurisdiction: ,///// < ’\é‘o\—\ P~$ \\\\\\
- 7, \}
ALl R, Lele Y3./u it
Signature of Notary Date of Certificate
Kim R. Castillo (Official Stamp or Seal)
Printed Name of Notary




FIRST AMENDED EXHIBIT 2A - CONTRACT COST
ESTIMATE

SPECIAL PROVISIONS TO THE
AGREEMENT BETWEEN THE CITY AND COUNTY OF HONOLULU
AND HDR ENGINEERING, INC.
STATION DESIGN CONSULTANT

FARRINGTON HIGHWAY STATION GROUP
HONOLULU HIGH-CAPACITY TRANSIT CORRIDOR PROJECT
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FIRST AMENDED EXHIBIT 2A
CONTRACT COST ESTIMATE

Notice to Proceed
la; PREPARE SCHEDULE OF MILESTONES

la-1: DESIGN WORKSHOP

1b: REVISION TO PRELIMINARY ENGINEERING (PE)
2: INTERIM DESIGN (ID)

3: FINAL DESIGN (FD)

4: DESIGN SUPPORT DURING BIDDING

5: DESIGN SUPPORT DURING CONSTRUCTION

Total Contract Amount

Allowance for Extra Work

Total Aggregate Amount

SPECIAL PROVISIONS FIRST AMENDED EXHIBIT 2A
Farrington Highway Station Group

Estimated Cost
$52,356

$114,794

To be determined (TBD)
$3,672,296

$1,103,352

TBD

TBD

$4,942,798

$557.898

$5.500,696

January 2011



FIRST AMENDED EXHIBIT 2B - COMPENSATION AND
INVOICING

SPECIAL PROVISIONS TO THE
AGREEMENT BETWEEN THE CITY AND COUNTY OF HONOLULU
AND HDR ENGINEERING, INC.
STATION DESIGN CONSULTANT

FARRINGTON HIGHWAY STATION GROUP
HONOLULU HIGH-CAPACITY TRANSIT CORRIDOR PROJECT
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FIRST AMENDED EXHIBIT 2B
COMPENSATION AND INVOICING

1. Subject to the provisions set forth in this Agreement, the CONSULTANT will be
paid periodically by the CITY for authorized and satisfactorily completed Work under this
Agreement based on an approved Schedule of Milestones. Such payment shall be full
compensation for Work performed, for all supervision, labor, supplies, materials, equipment or
use thereof, taxes, and for all other necessary incidentals. The amount to be paid to the
CONSULTANT shall be computed as hereinafter set forth; provided that such payment shall not
exceed the amount of FOUR MILLION NINE HUNDRED FORTY-TWO THOUSAND
SEVEN HUNDRED NINETY-EIGHT AND 00/100 DOLLARS ($4,942,798.00), which
includes all costs and fees associated with this Agreement, subject only to authorized
adjustments as specifically provided for in this Agreement. In the event the CONSULTANT
incurs costs or fees in excess of the Total Contract Amount, adjusted as provided herein, the
CONSULTANT shall pay such excess from its own funds and shall have no claim against CITY
for payment of such excess.

2. The CONSULTANT shall submit a proposed Schedule of Milestones within
ten (10) working days after receipt of NTP #1a. The Schedule of Milestones is to be organized
by NTP and will identify the Scope of Work (SOW) activity code, describe the activity, specify
the associated fixed-price amount and specify the estimated completion date. The
CONSULTANT’s Baseline Design Schedule must be conformed to the Schedule of Milestones.
The CITY and the CONSULTANT shall reach agreement on the proposed Schedule of
Milestones at which time the CITY will approve the Schedule of Milestones. The CITY’s
approved Schedule of Milestones shall be added to the Agreement by contract amendment and
become part of the Agreement by amending the First Amended Exhibit 2B-1 to these Special
Provisions. In no event shall compensation exceed the amounts listed in the Schedule of
Milestones or the Total Contract Amount.

3. Payment Schedule. Upon completion of Milestones for which NTP has been
issued, the CONSULTANT shall submit to the CITY invoices for payment for Project Work
completed on a schedule to be determined by the CITY and the CONSULTANT in a form and in
reasonable detail as determined by the CITY. Within thirty (30) days of receipt of invoice, and
upon approval of the work satisfactorily completed and amount billed, the CITY will pay the
invoice as approved. At no time shall the total cumulative amount paid for the Project Work
exceed the Total Contract Amount. The CONSULTANT shall notify the CITY in writing no
later than ten (10) days after expending seventy five percent (75%) of the Total Contract
Amount or whenever the CONSULTANT believes the Project Work cannot be completed
for the Total Contract Amount.
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FIRST AMENDED EXHIBIT 2B-1
PROJECT PAYMENT SCHEDULE

APPROVED SCHEDULE OF MILESTONES*

Milestone Amount
NTP #1a Schedule of Milestones $ 52,356
NTP #la-1 Design Workshop $114,794
NTP #2 Interim Design (ID) $3,672,296
NTP #3 Final Design (FD) $1,103,352
Total Contract Amount $4,942,798
Allowance for Extra Work $557.898
Total Aggregate Amount 35,500,696

*Upon issuance of NTP #1a, the CONSULTANT is to provide a Schedule of Milestones to the
CITY within ten (10) days. The CITY’s approved Schedule of Milestones shall be added to the
Agreement by contract amendment and become part of the Agreement by amending this First
Amended Exhibit 2B-1.
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